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• Stores 
• Losses
• Access Summary
• TeV abort incident
• January Shutdown
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CommentsEFFB0TLIVB0TLUMInit 
Lum

Duration
(hrs)

StartStore

No Silicon8682295226.41511/23 Sat1993
No Silicon981232125228.92011/24 Sun1995

8 house Quench8626230429.63.211/22 Fri1991

Supervised Access …11/19 Tue-

91%

87 Efficient, lost Tel ~8am, 
Si & cmx/cmp/bmu out.1061121929.12011/20  Wed1981

33773727
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week makes!
Store 1971, Sat 11/16 Store 1997, Sun 11/26
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• Abort caused by antiproton kicker magnet prefire
• Resulted in high losses in our collision hall
• Made several accesses that evening during 
quench recovery to replace fuses, power 
supplies, electronics, etc.

• Prefire similar to episode on 11/12, a mere 13 
days earlier

• No new permanent damage to the silicon detector
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• Elected to keep silicon off over the weekend
• Concerned that 2 prefires in last several weeks 
may be symptomatic of other problems with the 
kickers

• Awaiting Beams Div. to perform a checkout of the 
kicker system.  
– Is there a new noise source that is causing this prefire
– Have the trip thresholds drifted so we are more susceptible 
to a trip?

• Once the system has been checked out and we 
have received word as such, we will turn the 
silicon back on.
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• We have a number of projects that we would like 
to complete during scheduled shutdowns.  
Examples include:
– Shielding West and East Low Beta Quad magnets
– Complete laser work on ISL cooling
– Repair 3 wire planes on COT face
– Realign detector
– Pull Central Calorimeter arch to repair muon preamp
– ….

• What we decide to do will depend on the length of 
the access and the urgency to which we want to 
be taking data efficiently after the shutdown
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• Duration is 13 days for West Side
• Job will require outside help

– Alignment,  initial as found as well as after final installation
– Removal of current cement shielding wall
– Installation of new cement wall with “window”
– Modify Kautzky low pressure header piping


